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TO:  EACH SUPERVISOR 
 
FROM:  Conny B. McCormack, Registrar-Recorder/County Clerk 
 
WEEKLY STATUS REPORT #1:  NOVEMBER 7, 2006 GENERAL ELECTION 
 
Introduction of InkaVote Plus 
 
Implementation plans are on schedule for the rollout of InkaVote Plus (descriptive 
brochure attached).  This enhancement to the County’s voting system that will allow 
voters to check ballots for errors and will provide independent voting for persons with 
disabilities at any voting location countywide.  A separate memo will be forthcoming 
describing voter outreach and education efforts. 
 
Polling Places and Pollworkers 
 
Polling locations have been finalized for all 5,029 voting locations.  As of today, more 
than 21,000 pollworkers (of 27,000 needed) have been recruited to serve on election 
day.  Pollworker training classes begin this week – a total of 490 classes held throughout 
the County -- and will continue through November 5. 
 
Sample Ballots 
 
Mailing of sample ballots to the County’s 3.8 million registered voters has just begun and 
will continue over the next few weeks.   
 
Absentee Ballot Mailings 
 
Absentee ballots have been mailed to nearly 15,000 military and overseas voters.  
Absentee ballots are ready to mail to nearly 380,000 permanent absent voters on the 
first day permitted (October 9). The deadline to apply for an absentee ballot is October 
31. 
 
Please call me if you have any questions regarding this report or any other election 
preparation activity. 
 
Attachments 
 
c:  CAO 
 County Counsel 
 



NOVEMBER 7, 2006 GUBERNATORIAL GENERAL ELECTION 
STATUS OF EVENTS PERFORMED 

WEEK ENDING SEPTEMBER 29, 2006 
 

 
       SCHEDULED  ACTUAL 
EVENT      COMPLETION  COMPLETION

  
2. Recruit and Appoint Precinct Officers  11/06/2006 
 

This election involves 5,029 precincts requiring the recruitment of approximately 
27,000 pollworkers.  This event is proceeding as scheduled. 

 
3. Updated Registration Records   10/23/2006   
 

The September 29, 2006 update of Los Angeles County’s registration records total 
3,888,433 registered voters.  The voter registration deadline is October 23. This event 
is proceeding as scheduled. 

 
4. Testing of Election Night Data Processing 11/06/2006 

Hardware and Programs 
 
Testing of election night tally programs is in process.  This event is proceeding as 
scheduled. 

 
5. Mail Sample Ballots     10/28/2006   
 

The initial sample ballot mailing to over 3.8 million registered voters began on 
September 28, 2006 and continues through October 28, 2006.  Supplemental sample 
ballot mailing (to persons registering or re-registering to vote up until the October 23 
deadline) will occur throughout October.  

 
7. Election Supplies and Vote Recorders  10/25/2006    
 Assembled 
 

Vote Recorder packaging will begin on October 16, 2006.  Supply Box processing will 
begin on October 25, 2006.   

 
8. Election Supplies and Equipment Picked-Up by   10/29/2006  
  
 Inspectors 

 
Booths and supplies are scheduled for pick-up on October 28 – 29, 2006. 

9:07 AM                                                                                                                                                                         
10/24/06 



 
LOS ANGELES COUNTY DEPARTMENT OF REGISTRAR-RECORDER/COUNTY CLERK 

 MILESTONE STATUS REPORT OF KEY EVENTS 
November 7, 2006 – Gubernatorial General Election 

 
 
                                             WEEK ENDING  
                                                                                                      ▼                           

 
EVENT 

 
09/08 

 
09/15 

 
09/22 

 
09/29 

 
10/06 

 
10/13 

 
10/20 

 
10/27 

 
11/03 

 
11/09 

 
 
1. AUTHORIZE SAMPLE BALLOT 

FOR PRINTING. 
 
 
2. RECRUIT AND APPOINT 

PRECINCT OFFICERS. 
 
 
3. UPDATE REGISTRATION 

RECORDS. 
 
 
4. TESTING OF ELECTION NIGHT 

DATA   PROCESSING HARDWARE 
AND PROGRAMS. 

 
 
5. DELIVERY OF SAMPLE BALLOTS 

TO RR/CC. 
 
 
6. MAIL SAMPLE BALLOTS. 
 
 
7. PRECINCT SUPPLIES AND VOTE 

RECORDERS ASSEMBLED. 
 
 

8.   BOOTH AND SUPPLIES PICKED-
UP BY PRECINCT INSPECTORS. 
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10/31 
      
     
 
 
 

 
10/29 

 

 
 
 
 

 
11/06 
 
 
 
 
 
 
 

 
11/06 

 

    SCHEDULE COMPLETION DATE                                                      
    RESCHEDULE COMPLETION DATE 
  COMPLETION DATE 
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