

**Election Observer Schedule of Events for Computer Operations  
Assembly District 52  
Special Primary Election  
July 23, 2013**

The following is a schedule of events for computer operations. The times for some events are subject to change, as noted. The dates listed for Official Canvass processing may change.

<b>DATE</b>	<b>TIME</b>	<b>EVENT</b>	<b>LOCATION*</b>
<b>Friday (7/1) to Wednesday (7/9)</b>	8:00 a.m. to 4:30 p.m.	(Estimated Times) <b><u>InkaVote Plus System Programming</u></b>	<b>EOC**</b>
<b>Wednesday (7/10)</b>	11:00 a.m. to 11:30 a.m.	<b><u>MTS Logic &amp; Accuracy (L&amp;A)</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Wednesday (7/10)</b>	11:30 a.m. to 12:00 p.m.	<b><u>Pre-Tabulation MTS Hash Test</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Thursday (7/11)</b>	11:00 a.m. to 12:00 p.m.	<b><u>InkaVote Plus L&amp;A</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Thursday (7/19)</b>	12:00 p.m.	<b><u>Political Observer L&amp;A Signoff Deadline</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Monday (7/22) to Tuesday (7/23)</b>	1:30 p.m. 2:00 p.m. 4:00 p.m.	<b><u>Vote By Mail (VBM) Ballot Processing</u></b> (as needed) Begin L&A's Begin VBM Ballot Conversion End VBM Ballot Conversion	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Tuesday (7/23)</b>	1:00 p.m. 2:00 p.m. 5:30 p.m.	<b><u>Election Day Processing</u></b> Personnel Check-in Begin L&A's Personnel Release for Dinner Break	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Tuesday (7/23)</b>	7:30 p.m. 8:00 p.m.	<b><u>Election Night Processing</u></b> Personnel Check-in Begin Ballot Processing	<b>3<sup>rd</sup> Floor - MTS</b>

**Election Observer Schedule of Events for Computer Operations  
Assembly District 52  
Special Primary Election  
July 23, 2013**

<b>DATE</b>	<b>TIME</b>	<b>EVENT</b>	<b>LOCATION*</b>
<b>Tuesday (7/23)</b>		<b><u>Post-Tally Election Processing</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>
	(Estimated Times)		
	11:00 p.m.	Complete Ballot Processing and Seal Ballot Storage Cabinets	
	11:30 p.m.	End of Election Personnel Release	
		<b><u>Official Canvass</u></b>	
<b>Friday (7/26)</b>	10:30 p.m.	L&A System Test	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Friday (7/26)</b>	1:00 p.m.	Run 2 with VBM/Prov Ballots	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Tuesday (7/30)</b>	10:30 p.m.	L&A System Test	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Tuesday (7/30) If needed</b>	1:00 p.m.	Run 3 with VBM/Prov Ballots	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Friday (8/2)</b>	10:30 p.m.	L&A System Test	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Friday (8/2) If needed</b>	1:00 p.m.	Run 2 with VBM Ballots	<b>3<sup>rd</sup> Floor - MTS</b>
<b>Friday (5/24) (or following last update)</b>	4:00 p.m.	<b><u>Post-Tabulation MTS Hash Test</u></b>	<b>3<sup>rd</sup> Floor - MTS</b>

*\*Location: 12400 Imperial Highway, Norwalk, CA 90650 except the InkaVote Plus System Programming*

*\*\*Location: Election Operations Center (EOC) 12680 Corral Place, Santa Fe Springs, CA 90670*